
Project History:
This was originally an alternate bid project that 
included access changes, crossover changes, 
new pavement structure, new signal systems, and 
geometric improvements.  The 2012 District 1 
Remaining Service Life map showed this segment 
to be in poor condition. 

This project was let on April 25, 2014.  Partnering 
with Carlton County and Cloquet, the purpose of 
this project was to improve the pavement ride 
quality on Hwy 33; improve the functionality of the 
Hwy 33/Doddridge Avenue/Big Lake Road 
intersection; and improve safety at the Armory 
Road/Holmes Drive.

This project was completed in the fall of 2014.

Recent Changes and Updates
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This was an urban project in Cloquet from I-
35 to just north of Doddridge Avenue.  The 
work includes pavement reconstruction, 
traffic signal replacements, and safety, 
sidewalk and drainage improvements.

Project Description:

2011
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.0
Other Construction Elements: 0.2
Engineering: 1.0
Right of Way: 0.0
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Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OTSM.

Key Cost Estimate Assumptions:
This project was let February 2014. The current estimate was based on the bid cost.

Project Risks:
The project is complete. There are no risks remaining.

State Project No. 0905-53
I-35 to 1.4 miles north in Cloquet

Hwy 33
PROJECT SUMMARY

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Derek Fredrickson

Revised Date: 12/15/2015

Primary Purpose:
Performance-based Need: Pavement condition

Investment Category:

Environmental Approval Date: 07/08/2013

Schedule:

Municipal Consent Approval Date: 01/13/2013
Geometric Layout Approval Date: 10/14/2012
Construction Limits Established Date: 08/02/2013
Original Letting Date: 03/27/2015
Current Letting Date: 04/25/2014
Construction Season: 2014
Estimated Substantial Completion: Fall 2014

Annual Report on Major Highway 
Projects

Page A12




